PROGRESS REPORT NO. 7

Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: November 19, 2010
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Frances M. Zizila (USEPA Site Attorney)

Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)
Mr. Richard Hahn (LEC Assistant Secretary)

From: Dan Oman (RMT Project Coordinator), Jennifer Overvoorde (RMT Technical Coordinator)
Site ID: NJD002168748
Subject: Dayco Corporation/L.E. Carpenter Superfund Site

Site Progress Report No. 7

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between
September 28, 2010 and November 12, 2010. The updated UAO/SOW Compliance Tracking Table and
Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

¢ Began installation of the MW19HS1 Post Remedial Groundwater Performance Monitoring
Well Network the week of November 8, 2010.

e Submitted the 3Q 2010 Monitoring Report on October 29, 2010.

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

e All 3Q 2010 monitoring results were submitted in the 3Q 2010 Monitoring Report dated
October 29, 2010.

3. All work planned for the next 12 months is as follows:

¢ Revise and submit an RA Work Plan Addendum No. 2 incorporating all USEPA comments
on the MW19HS1 and MW30 areas scopes of work, and all permits and associated
requirements.

e Revise and resubmit the UFP-QAPP.
¢ Prepare and submit a Community Involvement Plan (CIP).

¢ Complete the MW-30 area remedial investigation (RI) and document the investigation and
the remedial approach in Final RA Work plan Addendum.

¢ Complete the MW-30 bioremediation pilot study.
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Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

¢ Prepare and submit progress reports.

e Perform the 4Q 2010 monitoring and reporting event. This report will include the data from
the newly installed MW19HSI1 post remedial performance monitoring well network.

¢ Submit the annual (2010) GP-4 required Wetland Annual monitoring Report.

4. Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

e None at this time.



PROGRESS UPDATE NO. 7

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

COMPLETION TIMEFRAME
ACT'O;' ITEM (Calendar Days from UAO ACT'OE ;I\TriM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) ¥ RES::;'.E\:BLE g%ug':g?g COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project v
2 7 days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO " the recording of the Order is indexed to the title of Respondent's real property at the Site.
Work to be Performed (paragraph 40): |dentify a Supervising Contractor and submit a copy of their Quality
@
5 7 days 08/13/09 Management Plan (QMP). RMT RMT 08/10/09
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT v RMT 08/10/09
5 days - following completion . ) . . " . . . - v @
7 of Action ltem #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - Iv. Remn_edl.?'l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant
1 By the 10th of every month 09/10/09 to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other v
13 90 days 11/04/09 information relating to its potential liability with regard to the site since notification of potential liability by the United LEC LEC 11727109
States or the State or the filing of suit against it reqarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit QMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors
16 7 days prior to commencing 01/04/10 and subcontractors have :fdequa!e insurance coveragg ?r have indemnification for liabilities for injuries or damages LEC and RMT v RMT 01/12/10
work to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant
to this Order.
17 As outlined in the 2004 RAWP 0111110 SOW-_IV. Remn_edlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 0111110
Addendum Schedule associated project schedule.

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

measures

available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective
measures.

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to v ©®©)
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT RMT 211510
Pre-Final and Final Inspectit Soil Re dial Action Report, Notice of Construction Completion (Ref. SOW Section
19a 7 days prior to item #18a 02/16/10 V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy have been | LEC and RMT v RMT 2/15/10 @ ©
met or will be met at the completion of construction.
14 days after completion of ltter A): 1 E7A requires cortoctive measures tollowing flem #16. Rospondent and thelr coniractore)shall e
20a | the construction of corrective 05/07/10 ; q 9 » Resp LEC and RMT v RMT 513/10®©
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PROGRESS UPDATE NO. 7

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
21a of aV" work P 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10©
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
22a 45 days 07/30/10 © submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR Addednum LEC and RMT v RMT 07/20/10
submitted July 20, 2010.
,14 fjays of.completlorj of fm?' © SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
23a field inspection/corrective action TBD . . R N X o N N By N A . LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

draft RA report that meets requirements set forth in Section V.E of the SOW

COMPLETION TIMEFRAME
ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE ACTION ITEM COMPLETED BY COMPLETED WHEN
# " DATE PARTY COMPLETED
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b ) TBD . . T . f LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be LEC and RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20b construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA LEC and RMT
measures or their rep. on an inspection following completion of the construction of the corrective measures.
20 Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and RMT
all work the SOW
1.4 days .Of completllon of fleld SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
22b inspection/corrective action TBD . ) ) ) ) i, . o . . L . LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a LEC and RMT

COMPLETION TIMEFRAME
ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE ACTION ITEM COMPLETED BY COMPLETED WHEN
# " DATE PARTY COMPLETED
Effective Date)
21 days of receipt of sample SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater
24 ) ) TBD . . - e RMT
results from final sampling event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 to pre a?e 2 FFS q TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep! preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOV!/- Vl/.. Fgcused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and RMT
EPA's preliminary comments and concerns.
28 30 days .after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT
written comments

ACTION ITEM

#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM

COMPLETED COMPLETED BY

COMPLETED WHEN

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary to
29 4 from EPK TBD meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional RMT
response activities.
30 days from receiot of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPK TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
approval.
7 days after receint of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 yre uest (iterr?#SO) TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
q approval.
21 days from receipt of . L 3 N N
32 disapproval notice/request for TBD EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
I item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 " TBD ; ' T ; LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD 1Dh(ieslaé/r:jneir:’erfarmance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
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PROGRESS UPDATE NO. 7 DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

5 business days following item Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay (described
35 TBD o . - P LEC and RMT
#34 in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties BguW (parelzgraph 38): Submit a true? and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT
38 10 years 08/04/19 Record Preservat/orll (paragraph 77): Reslpondent shall preservel and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . ) . . . . o .
39 document destruction following TBD Figcord Preservat/o(i (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shioments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
40 P EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and RMT
hazardous substances - )
to the State will not exceed 10 cubic yards.
Notes

) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09
) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
) Rows shown in Bold are items that have been completed
) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. ltem 15)
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 7
Fri 11/119/10

D ask Name Duration Start Finish | 2010 | 201
Qtr 4, 2009 | Qtr 1, 2010 I Qtr2, 2010 I Qtr 3, 2010 I Qtr 4, 2010 I Qtr 1, 2011 I Qtr2, 2011 | Qtr3, 2011
1] ‘ Oct_| Nov | Dec [ Jan [ Feb | Mar | Apr T May [ Jun | Jul [ Aug T Sep | Oct T Nov [ Dec [ Jan [ Feb | Mar | Apr [ May [ Jun | Jul [ Aug T Sep
1 SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07| ' ' ' ' i ' '
12 | USEPA ESD (Site Soils) 76 days Tue 710007 Wed 10/24/07|
15 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08
111 QUARTERLY MONITORING AND REPORTING 1252 days Mon 2/27/06  Mon 12/13/ 3
112 |7 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07|
121 |7 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08
131 |7 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09|
140 2009 Monitoring and Reporting 276 days Mon 1/12/09 Fri 1/29/ 9
149 2010 Monitoring and Reporting 218 days Thu2/11/10 Mon 12/13/10 Y
150 | Conduct 1Q10 Monitoring Event 5 days Thu 2/11/10 Wed 2/17/10]
W'/ Prepare and Submit 1Q10 Monitoring Report 59 days Thu 2/18/10 Tue 5/11/10|
152 |~ Conduct 2Q10 Monitoring Event 5 days Mon 4/19/10 Fri 4/23/10
W'/ Prepare and Submit 2Q10 Monitoring Report 83 days Mon 4/26/10 Wed 8/18/10
[ 154 |~ Conduct 3Q10 Monitoring Event 4 days Mon 8/23/10 Thu 8/26/10
W'/ Prepare and Submit 3Q10 Monitoring Report 46 days Fri8/27/10 Fri 10/29/10
156 E Conduct 4Q10 Monitoring Event 6 days. Mon 12/6/10  Mon 12/13/10 —0
157 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1441 days Fri6/24/05  Thu 12/30/ v
158 | 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05|
162 |~ 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07|
W'/ 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07  Thu 12/20/07|
173 | 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08
177 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09 ———)
181 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10  Thu 12/30/10 & v
182 |7 Spring 2010 Monitoring & Invasive Species Control Event 1 day Mon 5/24/10 Mon 5/24/10
W‘/ Fall 2010 Monitoring and Invasive Species Control Event 2 days| Tue 9/7/10 Wed 9/8/10
[184 | 2010 Annual Wetland Monitoring Report Preparation and Submittal 81 days Thu 9/9/10 Thu 12/30/10] ]
[ 185 | REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899 days Mon 2/27/06 Thu 8/6/09] :
[ 201 | USEPA UAO & sOW 677 days Fri 4/18/08 Fri11/19/
202 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09
211 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days Thu 8/6/09 Thu 8/6/09
Progress Report No. 1 (Aug 6, 2009 to Sept 9, 2009) 0 days Wed 9/9/09 Wed 9/9/09( 9 :
Progress Report No. 2 (Sept 10, 2009 to Dec 10, 2009) 0 days| Fri 12/11/09 Fri 12/11/09] 3 12/1?1/09
Progress Report No. 3 (Dec 11, 2009 to Jan 14, 2010) 0 days Thu 1/14/10 Thu 1/14/10 | @ 171410
Progress Report No. 4 (Jan 15, 2010 to Feb 19, 2010) 0 days| Fri2/19/10 Fri2/19/10 @ 219110 :
Progress Report No. 5 (Feb 20, 2010 to Jun 18, 2010) 0 days Tue 6/22/10! Tue 6/22/10 3 %5/22/10 :
Progress Report No. 6 (Jun 19, 2010 to Sept 17, 2010) 0 days Wed 9/22/10 Wed 9/22/10] : 3 %1/22/10
Progress Report No. 7 (Sept 18, 2010 to Nov 12, 2010) 0 days Fri 11/19/10 Fri 11/19/10 ‘ (1119110
RA WORK PLAN (RAWP) ADDENDUM 557 days Thu 8/6/09 Thu 9/22/11
RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09
USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri9/4/09  Mon 12/21/09;T
. Task (CEEEEEEEEEEEEEE)  Progress e Summary P====S.=g  Rolled Up Split v v a4+ Rolled UpProgress oo Project Summary === Deadline Rg
Fri 11/19/10 Split e Milestone @ Rolled Up Task () RolledUpMi I External Tasks () External Mil &

edays: elapsed days or calendar days
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 7
Fri 11/119/10

D ask Name Duration Start Finish [ I 2010 | 201
| Qtr 4, 2009 | Qtr 1,2010 I Qtr2, 2010 | Qtr3, 2010 I Qtr 4, 2010 | Qtr1,2011 I Qir2, 2011 T Qir3, 2011
1] ‘ Oct_| Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | No Dec | Jan [ Feb [ Mar | Apr [ May [ Jun | Jul [ Aug T Sep
222 | Response to USEPA & NJDEP RA Work Plan Addendum Comments on MW 19HS1 6 days| Tue 12/22/09 Tue 12/29/09) - | H i H | |
Soil Remediation
W‘/ USEPA Approval of MW 19HS1 Soil Remediation (RA Work Plan Addendum and Odays Wed 12/30/09  Wed 12/30/09 y 12/30/09
Response to Comments) '
W‘/ Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10 —
W'/ USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and 14 days Tue 2/2/10 Mon 2/22/10
Response to Comments)
W'/ Prepare and submit RAWP Addendum No. 2 57 days Mon 9/13/10 Tue 11/30/10] C
[227 | USEPA review and approval of RAWP Addendum No. 2 60days  Wed 12/1/10 Tue 2/22/11 |
[228 | Prepare and submit Final RAWP Addendum 60 days Mon 4/4/11 Fri 6/24/11
229 USEPA review and approval of Final RAWP Addendum 90 edays Fri 6/24/11 Thu 9/22/11
230 COMMUNITY INVOLVEMENT PLAN (CIP) 331 days Wed 8/26/09  Tue 11/30/ v
231 E NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09|4/09
232 E NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 0 days Wed 8/26/09 Wed 8/26/09
7:26E-1.4(h)&(i)4]
233 |[Fd USEPA Fact Sheet No. 1 Odays  Mon 11/23/09  Mon 11/23/09 @ 11/ 3/09%
234 E CIP Preparation & Submittal 252 days  Mon 12/14/09 Tue 11/30/10] )—)
[ 235 | USEPA 5-YEAR REVIEWS Odays Thu10/15/09  Thu10/15/09( ¢ 10/15/09
[ 237 | QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 247days  Mon 12/21/09  Tue 11/30/10 )
238 E UFP Compliant QAPP Preparation 247 days  Mon 12/21/09 Tue 11/30/10] p
239 | RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 686 days  Mon 11/17/08 Sat 7/2/11 v
[ 240 | MW-30 AOC 350 days Mon 3/1/10 Sat 7/2/11 & -
241 Remedial Investigation (RI) & Pilot Test 350 days Mon 3/1/10 Sat 7/2/11 |, v
[ 242 | Preconstruction Permitting 140 days' Mon 3/1/10 Fri 9/10/10 & Q) :
W'/ Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10 ‘ E{-
244 |~ NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10 : %
[ 245 | NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10 /19110
246 | Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10 :
247 | Send County Sealed FHA Permit to NJDEP DLUR 1day Fri9/10/10 Fri9/10/10
248 E RI (Soil, Groundwater & Sediment Investigation) 18 edays Wed 3/16/11 Sun 4/3/11
249 E Bioremediation Pilot Study 90 edays Sun 4/3/11 Sat 7/2/11
[ 250 | MW19HS1 AOC 531days Mon 11/17/08  Mon 11/29/ "
251 | Bldg 9 Demolition 289days Mon 11/17/08  Thu 12/24/09 p————————)
[ 255 | Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10 —
W\/ MW19HS1 Soil Remediation 100 days Mon 1/11/10 Fri 5/28/10| @ 9
[263 | Phase | 55days  Mon 1/11/10 Fri 3/26/10
275 | Phase Il 45days  Mon 3/29/10 Fri 5/28/10
W'/ Waste Load Out (Soil, Subslab Fill & Process Waste) 15 days Mon 3/29/10 Fri 4/16/10|
277 | Final Grade and Hydroseed 7 edays Fri 4/16/10 Fri 4/23/10
W'/ Hydroseed Overspray No 1 1 day Fri5/28/10 Fri 5/28/10
279 | MW19HS1 RAR Addendum 130 days Mon 5/31/10  Mon 11/29/10
W'/ RAR Addendum preparation and submittal 37 days Mon 5/31/10 Tue 7/20/10|
[281 | USEPA Review and Approval 131 edays  Wed 7/21/10  Mon 11/29/10]
[282 | MW19HS1 Post Per Monitoring 8days  Mon11/8/10  Thu11/18/10
WE Install USEPA approved performance monitoring network 10 edays Mon 11/8/10 Thu 11/18/10] (23
. Task (CEEEEEEEEEEEEEE)  Progress e Summary P====S.=g  Rolled Up Split v v a4+ Rolled UpProgress oo Project Summary === Deadline Rg
Fri 11/29/10 Split e Milestone @ Rolled Up Task () RolledUpMi I External Tasks () External Mil &

edays: elapsed days or calendar days

2
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